COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2013

ESTI MATE SUMVARY 13:21: 22
CONTI D: C17835 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17835-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TI VE ALLOW 60 WORK DAYS
US 385, YUVA COUNTY LI NE SOUTH PERCENT TI ME: 80. 00 ORI G TI ME ALLOW 60 WORK DAYS
PRQJIECT NO STAR100- 182
US 385, YUVA COUNTY LI NE SOUTH
NAVE OF ROAD: 385C
PRQIECT COUNTI ES: KI T CARSON
CONTRACTCR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 07/ 31/ 2013 DATE TI ME STARTED 12/13/2012
1103 OLD TOME LANE STE 201A DATE LET 11/ 01/ 2012 DATE WORK BEGAN
DATE AWARDED 11/ 16/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 13/ 2012 DATE ACCEPTED
CHEYENNE WY 82009 307- 632- 7900 DATE NOTI CE TO PROCEED 12/ 13/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 717,996.62 PARTICl PATING $ 5, 536, 789. 25 $ 242, 165. 95
AWARD PROJECT AM: $ 5,205, 471. 25 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 96. 83% TOTAL EARNI NGS 5, 536, 789. 25 242, 165. 95
FUNDS AVAI LABLE: $ 181, 207. 37 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 5, 536, 789. 25 242, 165. 95
TOTAL CLAI VB $ 0.00 RETAI NAGE -79,432.07 0. 00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 5,457, 357. 18 242, 165. 95
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 5,457,357.18 242, 165. 95
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 242, 165. 95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17835-BI D ESTI MATE RUN 08/ 02/ 2013
PRQJECT: STAR100- 182 ESTI MATE NO 0006 13:21: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 *Renoval of Delineator 205. 000 0. 000
EACH 205. 000 1, 076. 25
5. 25000 205. 000 1, 076. 25
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 637. 000 637. 000
SY 0. 000 0. 00
4. 25000 637. 000 2,707.25
0015 202-00821 *Renoval of Sign Panel 4. 000 0. 000
EACH 4.000 420. 00
105. 00000 4.000 420. 00
0020 203- 00060 *Enbankment Material (Conplete In Place) 6, 050. 000 3, 820. 000
CcY 0. 000 0. 00
21. 50000 3, 820. 000 82, 130. 00
0025 203-01500 Bl adi ng 30. 000 6. 000
HOUR 6. 000 600. 00
100. 00000 12. 000 1, 200. 00
0030 208-00002 Erosion Log (12 Inch) 228. 000 228. 000
LF 0. 000 0. 00
3. 75000 228. 000 855. 00
0035 208-00034 Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0040 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 28. 000 20. 000
HOUR 0. 000 0. 00
25. 00000 20. 000 500. 00
0050 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 5. 000
HOUR 1. 000 40. 00
40. 00000 6. 000 240. 00
0055 208-00106 Sweepi ng (Sedi nent Renoval) 3. 000 1. 500
HOUR 1. 500 75. 00
50. 00000 3. 000 150. 00



CONTI D C17835

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 17835-BI D ESTI MATE RUN 08/ 02/ 2013
PRQIECT: STARL00- 182 ESTI MATE NO 0006 13:21: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0065 208- 00205 Er osi on Control 75. 000 57. 500
HOUR 7.000 420. 00
60. 00000 64. 500 3, 870. 00
0070 212- 00006 *Seeding (Native) 12. 400 0. 000
ACRE 0. 000 0. 00
575. 00000 0. 000 0.00
0075 212-00032 *Soi | Condi tioning 12. 400 0. 000
ACRE 0. 000 0. 00
1, 525. 00000 0. 000 0.00
0080 213-00012 *Spray-on Mul ch Bl anket 17. 000 2.300
ACRE 1.840 5, 152. 00
2, 800. 00000 4.140 11, 592. 00
0085 307- 00000 *Hydrated Lime 809. 750 809. 750
TON 0. 000 0. 00
140. 00000 809. 750 113, 365. 00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 62.570 62.570
TON 0. 000 0. 00
90. 00000 62.570 5, 631. 30
0095 403-34751 *Hot Mx Asphalt (G ading SX) (75) (PG 64-28) 32, 595. 140 31, 646. 910
TON 948. 230 88, 896. 56
93. 75000 32, 595. 140 3, 055, 794. 38
0095 MATERI AL ALLOMANCE 5/ 8" 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0.00
0095 MATERI AL ALLOMNCE Crushed Fi nes 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0.00
0095 MATERI AL ALLOMNCE Washed Crushed Fi nes 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0.00



CONTI D C17835 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17835-BI D ESTI MATE RUN
PRQIECT: STAR100- 182 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0095 MATERI AL ALLOMNCE Washed Sand 0. 000
TON 0. 000 0. 00
13. 00000 0. 000 0. 00
0100 406- 09500 *Col d Bitum nous Pavenent (Recycle) 193, 325. 000 193, 325. 000
SY 0. 000 0. 00
2.40000 193, 325. 000 463, 980. 00
0105 411-10255 Enul si fied Asphalt (Sl ow Setting) 12, 655. 000 12, 317. 000
GAL 338. 000 338. 00
1. 00000 12, 655. 000 12, 655. 00
0110 411-90040  Recycling Agent 302, 762. 000 302, 762. 000
GAL 0. 000 0. 00
3. 25000 302, 762. 000 983, 976. 50
0115 612-00001 *Del i neator (Type I) 265. 000 0. 000
EACH 265. 000 5, 300. 00
20. 00000 265. 000 5, 300. 00
0120 612-00003  *Delineator (Type I11) 57.000 0. 000
EACH 57. 000 1, 510. 50
26. 50000 57. 000 1, 510. 50
0125 614-00011 *Sign Panel (Qass I) 18. 000 0. 000
SF 18. 000 328. 50
18. 25000 18. 000 328. 50
0130 614-00012 *Sign Panel (Cass I1) 36. 000 0. 000
SF 36. 000 864. 00
24. 00000 36. 000 864. 00
0135 614-01512 *Steel Sign Support (2-1nch Round) (Post) 33. 000 0. 000
LF 33. 000 858. 00
26. 00000 33. 000 858. 00
0140 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 3. 000 540. 00
180. 00000 3. 000 540. 00
0145 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00



CONTI D C17835 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17835-BI D ESTI MATE RUN 08/ 02/ 2013
PRQJECT: STAR100- 182 ESTI MATE NO 0006 13:21: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0. 000 0. 000
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0155 625- 00001 *Construction Surveying (Hourly) 19. 000 19. 000
HOUR 0. 000 0. 00
125. 00000 19. 000 2,375.00
0160 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
273, 840. 00000 1. 000 273, 840. 00
0165 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
4, 500. 00000 0. 750 3,375.00
0170 627-00005 *Epoxy Pavement Mar ki ng 657. 000 0. 000
GAL 657. 000 45, 333. 00
69. 00000 657. 000 45, 333. 00
0175 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 2, 018. 000 2,018. 000
GAL 0. 000 0. 00
42. 00000 2,018. 000 84, 756. 00
0180 630-00000  *Fl aggi ng 3, 500. 000 2,729. 000
HOUR 282. 000 7, 050. 00
25. 00000 3, 011. 000 75, 275. 00
0185 630- 00007 *Traffic Control Inspection 32. 000 25. 000
DAY 2.000 310. 00
155. 00000 27.000 4,185. 00
0190 630-00012 *Traffic Control Managenent 59. 000 39. 000
DAY 7.000 4,375. 00
625. 00000 46. 000 28, 750. 00
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
625. 00000 3. 600 2,250. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 21. 000 18. 900
EACH 0. 000 0. 00
62. 00000 18. 900 1,171.80



CONTI D C17835 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17835-BI D ESTI MATE RUN 08/ 02/ 2013
PRQJECT: STAR100- 182 ESTI MATE NO 0006 13:21: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 630- 80342 *Construction Traffic Sign (Panel Size B) 79. 000 71.100
EACH 0. 000 0. 00
105. 00000 71.100 7,465. 50
0210 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 7.200
EACH 0. 000 0. 00
105. 00000 7.200 756. 00
0215 630-80344 *Construction Traffic Sign (Special) 697. 000 627. 300
SF 0. 000 0. 00
16. 00000 627. 300 10, 036. 80
0220 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
4, 200. 00000 1. 800 7,560. 00
0225 630- 80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
10. 00000 270. 000 2,700. 00
0230 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0235 700- 70010 F/ A M nor Contract Revisions 34, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70018 F/ A Roadway Snoot hness | ncentive 141, 678. 100 141, 678. 100
FA 0. 000 0. 00
1. 00000 141, 678. 100 141, 678. 10
0255 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -4, 979. 600
FA -404. 700 -404.70
1. 00000 -5, 384. 300 -5,384. 30



CONTI D C17835 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17835-BI D ESTI MATE RUN 08/ 02/ 2013
PRQIECT: STAR100- 182 ESTI MATE NO 0006 13:21: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0261 700- 70021 F/ A On- The-Job Trai nee CO#2 1, 300. 000 1, 164. 000
HOUR 0. 000 0. 00
1. 00000 1, 164. 000 1, 164. 00
0265 700- 70025 F/' A Quality Incentive Paynent 79, 083. 840 0. 000
F A 79, 083. 840 79, 083. 84
1. 00000 79, 083. 840 79, 083. 84
0270 700- 70035 F/ A H gh Speed Internet 1, 000. 000 274.830
FA 0. 000 0. 00
1. 00000 274.830 274.83
0275 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5, 697,396.62 % 242,165.95$% 5,516, 189. 25
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0285 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0290 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0295 620- 00020 Sanitary Facility 4.000 4. 000
EACH 0. 000 0. 00
900. 00000 4. 000 3, 600. 00
CAT 0400 CURRENT AMI  $ 20, 600. 00 $ 0.00% 20, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 5,717,996.62 $

242,165.95$% 5,536, 789. 25



